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MLPA Blue Ribbon Task Force
January 10-11, 2005 Meeting
Agenda Item #3B

CALIFORNIA MARINE LIFE PROTECTION ACT INITIATIVE
STATUS OF TASKS FROM OCTOBER 2004 BRTF MEETING

TASK

Master Plan Framework
Confirm that the master plan framework does not require a
CEQA analysis.

Begin identifying literature and other sources of information
relevant to developing specific elements of the master plan.

Circulate the table of contents to stakeholders, requesting
comments, questions that should be addressed under each item,
and sources of information. Revise and provide update to
BRTF in January.

Provide stakeholders with the draft outline of information
required for MPA network proposals, with an introduction,
definitions and annotations. Revise the outline in response to
comments and submit to the BRTF in January for action.

Central Coast Project

Circulate for comment the criteria for selecting the central coast
project area. Present the revised criteria to the BRTF for action
in January.

Science Team
Request nominations and make recommendations to director of
Department of Fish and Game.

Set date for and hold first meeting of sciencet team.

Task Force Requests

Prepare a briefing document regarding the relative importance
and efficacy of various tools, such as MPAs and traditional
fishery management measures (see discussion in the nearshore
fishery management plan).

Prepare literature reviews on key topics.

Develop an initial description and regular report on other MPA
initiatives that may overlap with the MLPA Initiative.

Develop a description of fishery regulations along with a map.

Develop maps showing all the restrictions that affect the use of
coastal waters.

Describe the effect of MPAs on allocation of fish between user
groups.

STATUS AND NOTES

Legal counsel indicates that the framework does not require a
full CEQA analysis.

Necessary sources of information identified and first set of
contracts for services signed in December. Several products due
in January.

Posted document to the website with request for comments no
later than December 6, 2004. Revised and expanded table of
contents submitted to task force.

Added introduction and posted document to the website with
request for comments no later than December 6, 2004. Revised
and sent to BRTF for action at January meeting.

Posted document to the website with request for comments no
later than December 6, 2004. Revised criteria submitted to task
force for action at January meeting.

Nominations solicited and recommendations made to director of
DFG. Science Team members selected in December.

First meeting to be held January 7, 2005 in Oakland, CA.

Deferred.

List of peer-reviewed literature posted to the MLPA website, as
a start. Additional work to be done under contract.

Initial description prepared and submitted to BRTF for January
meeting.

Brief presentation on statewide regulations to be made at
January BRTF meeting, with subsequent and more detailed
description at a future meeting with a focus on the central coast

Brief presentations to be made at January BRTF meeting, with
subsequent and more detailed descriptions at a future BRTF

meeting with a focus on the central coast project area.

To be added to draft master plan framework
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TASK

Institutionalize relationship between the MLPA Initiative and
potential partners for funding and in-kind services.

Develop a mechanism for tracking the number of constituents
on initiative mailing lists (electronic and print) and report these
to the BRTF.

Post to the MLPA website the decision-making process to be
used by the Fish and Game Commission for considering the
master plan framework and individual regional MPA networks.

Provide to task force members copy of California's Living
Marine Resources: A Status Report.

Stakeholder Participation
Develop a process for selecting participants in various
stakeholder groups.

Form an interim stakeholder coordinating group at the statewide
level to work with staff on the master plan framework.

Develop a mechanism for tracking comments and making them
available to all stakeholders.

Administration
Develop draft overall budget for submission to BRTF at January
meeting

Contracting expenditures — is there a threshold for approval?

Create an e-mail distribution list for BRTF members and staff sc
that public comment is automatically forwarded to appropriate
individuals.

Amend transparency policy per direction of BRTF and post to
the MLPA website.

Miscellaneous

Review the recent consensus statement on integration of marine
reserves with fisheries produced by the National Fisheries
Conservation Center.

Participate in the Nov 18-19 meeting regarding ocean research
priorities being organized by the Resources Agency, California
Ocean Science Trust, Sea Grant and the UC Marine Council.

MLPA Blue Ribbon Task Force
January 10-11, 2005 Meeting
Agenda Item #3B

STATUS AND NOTES

Outline of agreement with National MPA Science Center
developed. Initial discussions have taken place with Monterey
Bay National Marine Sanctuary.

Staff to provide report at each BRTF meeting on web
viewership, number of listserv members and mailing list for
print documents. DFG provided from constituent database list o
those interested in MLPA, NMFP, abalone RMP.

Draft prepared. To be posted to MLPA website.

Copies to be provided to task force members at January
meeting.

Stakeholders to nominate representatives based on identified
criteria, from which staff select designated number to

Statewide Interests Group formed using identified process. First
meeting held December 16, 2004. Similar process
recommended for forming regional stakeholder group in the
central coast region.

Comments encouraged to be submitted electronically for ease in
posting to MLPA website. To be posted to website in
chronological order.

Draft initiative budget to be prepared and submitted to BRTF
for action at January meeting.

Staff recommend $50,000 as contracting threshold for BRTF
chair approval. Staff to report at each NRTF meeting on
contracts let and progress of each.

First round of public comments submitted to Melissa Miller-
Henson and held for distribution to BRTF members in
December as single batch. Future comments to be submitted to
public comment e-mail address(es) for immediate distribution to
staff, with monthly batch distribution to BRTF members.

Policy amended and posted to MLPA website in November.

Some staff have reviewed.

Marine Region Manager Patty Wolf attended.



